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Purpose and aims of the assessment

Å The assessment at a time when INTERACT ENPI takes over from 

RCBI the main responsibility for providing Programme management 

and implementaiton support to ENPI CBC programmes (from 

September 2009)

Å It aims to 

ï provide assessment of the state of play of the  ENPI CBC programmes and 

identify gaps between planned and needed support, and

ï assess how suitable and coherent has been the application of components of the 

ENPI CBC legal framework in the design and implementation of the 

programmes, how the difficulties were resolved and the remaining potential need 

for revision

Å Expected to be useful  stakeholders, such as the EC (including in 

the context of the 2010 midterm review), INTERACT ENPI, the 

Programme JMA/JTS and the Particpating Countries. 

This project is funded by the EU And implemented by a consortium led by MWH

Assessment questions

State of Play

ÅWhat is the state of progress in the implementation of 

the ENPI CBC programmes? 

ÅWhat has been done well, what problems have arisen 

and what lessons were learned?  

ÅWhat support has been delivered and what is still 

needed?
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Assessment questions

Application of the ENPI CBC Legal 

framework and other factors

ÅWhat difficulties have arisen in applying components of 

the legal framework in the different programmes and 

national contexts?

ÅWhat other internal and external factors have influenced 

the progress of the programmes?

ÅWhat can be done to address/resolve the difficulties
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Approach and sources of info

1. Milestones to indicate progress developed by the RCBI team.

2. Data for milestones from Programme documents, Programme

websites, RCBI files and from JMAs.

3. Interviews were conducted with JMAs, and consultations with

INTERACT ENPI and EC.

4. Information and opinions gained during interviews with Partner

Country National Contact Points consulted for a separate report.

5. Report also benefits from the opinions and analysis of the RCBI team.

6. Draft report consulted with Programme JMAs, EC, INTERACT ENPI.

and wider RCBI team (key experts and country specific experts)

7. Response to recommendations table circulated to EC, JMA, NCP ï

deadline 15 January 2009.



12/19/2009

4

This project is funded by the EU And implemented by a consortium led by MWH

Table of contents

Executive Summary

Introduction

1. The State of Play 

2. Assessment of programme development and implementation 

3. Application of the ENPI CBC Legal Framework and other factors

4. Conclusions and recommendations

This project is funded by the EU And implemented by a consortium led by MWH

Main conclusions and recommendations



12/19/2009

5

This project is funded by the EU And implemented by a consortium led by MWH

Main conclusions and recommendations

This project is funded by the EU And implemented by a consortium led by MWH

Main conclusions and recommendations



12/19/2009

6

This project is funded by the EU And implemented by a consortium led by MWH

Finding and operational recommendations

This project is funded by the EU And implemented by a consortium led by MWH

Finding and operational recommendations


