



Managing and Monitoring System CADSES

Concetta Collarile, Dalibor Sevcik

Original MMS

- for more programmes (IIIB, IIIA)
- on-line, server at Min. of Fin, IT)
- very detailed
 - » inserting: every PP, every invoice
- without tools for day-to-day programme management
- reached only testing phase

Parallel interim solution

- at MA, JTS and CCP
- for day-to-day management
- „home made“ MS Access DB
 - » completely flexible
 - » covering all needs
 - » not on-line
 - » applied in growing number of fields

Integrated System of M&M

- „fusion“ of MMS and Access DB
- data is collected and processed in Access, then uploaded in MMS
 - » no on-line inserting by LP and PP
 - » automatic upload in MMS (flat files)
 - » assures both flexibility and save dissemination

Collected experience

1. No common MMS for IIIA and IIIB
 - not tailored enough to programme's specifics
2. Limit the expectations to MMS
 - MMS should not interfere into project management
3. MMS must be available by start
4. Assure flexibility of MMS
 - Interreg management is changing
5. Include all manag. operations into MMS

